

ANNUAL PROCUREMENT PLAN 2022-2023

Movement Planning, Road and Rail Section
Movement, Storage & Silo Division.
Directorate General of Food, Dhaka.

Ministry? Division : Ministry of Food
Agency : HOPE (Director General), Directorate General of Food.
Procurement Entity : Director (Movement, Storage & silo), Directorate General of Food, Dhaka.

S I N O	Description/ Procurement of goods	U n i t y	Q u a n t i t y	Procure ment method	Contr act Approv ing Autho rity	So ur ce of Fu nd	Estimated cost TK (x1000)	Time Code for Proces s	Invite/ Adver tise Tende r	Ten der open ing	Ten der Evalua tion	Appo val to Awar d	Notifi catio n of Awar d	Sign ing of cont ract	Total time to contract signatur e	Time for Comple tion of Contract		
1	(B) AT SSAE/WAY /KYTO Section: Re- construction of sliding line of (food godown) Central Storage Depot (CSD) MYN of food department. "বয়সসিংহ সিএসডি" কোড নং-৩২২১১১১৫; রেলওয়ে চার্জ।	3	4	Delegat ed Works	HOPE (With the appova l of Ministr y of food)	G O B	8,67,04,026.23	9	10	11	12	13	14	15	16	17		
			01						Work will be done through 'Delegated Works' method according to the respective rules of the Public Procurement Rules, 2008.								01 months	04 Months


(Signature)
২৬/০২/২০২৩
রেজা মোহাম্মদ মাহসিন
অতিরিক্ত পরিচালক (চলাচল)
চলাচল, সংরক্ষণ ও সাইলো বিভাগ
খাদ্য অধিদপ্তর, ঢাকা।

(Signature)
২৬/০২/২০২৩
মোঃ জামাল হোসেন
পরিচালক
চলাচল, সংরক্ষণ ও সাইলো বিভাগ
খাদ্য অধিদপ্তর, ঢাকা।


(Signature)
২০/০২/২০২৩
আব্দুল্লাহ আল মামুন
অতিরিক্ত মহাপরিচালক
খাদ্য অধিদপ্তর, ঢাকা।

(Signature)
২৫/২/২৩
মো: শাখাওয়াত হোসেন
মহাপরিচালক (প্রভ-১)
খাদ্য অধিদপ্তর, ঢাকা।

S I N o	Description/ Procurement of goods	U n i t	Q u a n t i t y	Procure ment method	Contr act Approv ing Autho rity	So ur ce of Fu nd	Estimated cost TK (x1000)	Time Code for Proces s	Invite/ Adver tise Tende r	Ten der open ing	Tender Evalua tion	Appo val to Award	Notifi catio n of Award	Sign ing of contract	Total time to contract signatur e	Time for Complet ion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
2	Complete renewal works of MG track with supplying of PC sleeper and 75lb A rail (S/H) with other related fittings including ballasting and other related works at Saisthaganj yard (SSJ) food siding line (length-0.15 km) কোড নং-৩২২২২২২২; রেলওয়ে চার্জ।	01	Delegat ed Works	HOPE (With the appova l of Ministr y of food)	G O B	97,96,819.34	---	Work will be done through 'Delegated Works' method according to the respective rules of the Public Procurement Rules, 2008.								01 months	04 Months
3	Repairing and maintenance works for the existing rail sidings কোড নং-৩২২২২২২২; রেলওয়ে চার্জ।	02	Delegat ed Works	HOPE (With the app oval of Ministr y of food)	G O B	34,99,154.43	---	Work will be done through 'Delegated Works' method according to the respective rules of the Public Procurement Rules, 2008.								01 months	04 Months



(Reza Mohammad Mohasin)
Additional Director (movement)
Movement, Storage and silo division
Directorate general of food, Dhaka



(Md. Fazle Rabby Haider)
Deputy Director
Movement, Storage and silo division
Directorate general of food, Dhaka



(Md. Jamal Hossain)
Director
Movement, Storage and silo division
Directorate general of food, Dhaka



(Abdullah Al Mamun)
Additional Director General
Directorate general of food, Dhaka



(Md. Shakhawat Hossain)
Director General (Grade-1)
Directorate general of food, Dhaka

Approved By