



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
খাদ্য অধিদপ্তর  
নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট (সিএমইউ)  
১৬, আব্দুল গণি রোড, ঢাকা।  
www.dgfood.gov.bd

স্মারক নং- ১৩.০১.০০০০.১৪০.০৭.০১২.২১.৩২১

তারিখঃ ৩০/০৭/২০২৩ খ্রি।

**বিষয়ঃ চলতি ২০২৩-২০২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) প্রেরণ প্রসঙ্গে।**

উপর্যুক্ত বিষয়ে সদয় অবগতির জন্য জানানো যাচ্ছে যে, ২০২৩-২৪ অর্থ বছরে রাজস্ব বাজেটের আওতায় খাদ্য অধিদপ্তরের নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট (সিএমইউ) এর অধীনে ভৌত কাজ (Works) বাস্তবায়নের নিমিত্ত বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) প্রণয়ন করা হয়েছে।

এমতাবস্থায়, প্রণয়নকৃত বার্ষিক ক্রয় পরিকল্পনার ১ (এক) প্রস্থ সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তঃ ৯ (নয়) পাতা।

মোঃ শাখাওয়াত হোসেন

মহাপরিচালক (গ্রেড-১)

ফোনঃ ৯৫৮৪৮৩৪

ই-মেইলঃ dg@dgfood.gov.bd

সচিব

খাদ্য মন্ত্রণালয়

বাংলাদেশ সচিবালয়, ঢাকা।

স্মারক নং- ১৩.০১.০০০০.১৪০.০৭.০১২.২১.৩২১/১(৬)

তারিখঃ ৩০/০৭/২০২৩ খ্রি।

অনুলিপিঃ সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য (জ্যেষ্ঠতার ক্রমানুসারে নয়)।

- ১। মহাপরিচালক, সিপিটিইউ, বাস্তবায়ন, পরিবীক্ষণ ও মূল্যায়ন বিভাগ, শের-ই বাংলা নগর, ঢাকা-১২০৭; [সংযুক্ত এপিপি সিপিটিইউ-এর ওয়েবসাইটে প্রকাশের জন্য অনুরোধ করা হলো।]
- ২। পরিচালক, হিসাব ও অর্থ বিভাগ, খাদ্য অধিদপ্তর, ঢাকা;
- ৩। আঞ্চলিক খাদ্য নিয়ন্ত্রক, ঢাকা/চট্টগ্রাম/খুলনা/বরিশাল/রাজশাহী/রংপুর/সিলেট/ময়মনসিংহ;
- ৪। সিস্টেম এনালিস্ট, কম্পিউটার নেটওয়ার্ক ইউনিট, খাদ্য অধিদপ্তর, ঢাকা। [সংযুক্ত এপিপি খাদ্য অধিদপ্তরের ওয়েবসাইটে প্রকাশের জন্য অনুরোধ করা হলো।]
- ৫। প্রোগ্রামার, খাদ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা [সংযুক্ত এপিপি খাদ্য মন্ত্রণালয়ের ওয়েবসাইটে প্রকাশের জন্য অনুরোধ করা হলো।]
- ৬। অফিস কপি।

৩০/০৭/২০২৩  
নির্বাহী প্রকৌশলী

নির্মাণ ও রক্ষণাবেক্ষণ ইউনিট (সিএমইউ)  
খাদ্য অধিদপ্তর, ঢাকা।

## Annual Procurement Plan Under Revenue Budget 2023-2024

Ministry/Division

Ministry of Food

Agency

Directorate General of Food

Procuring Entity Name & Code

Construction & Maintenance Unit (CMU)

Nature of Procurement

Construction Work (New) (4111201) Budget: 23.00 Crore

SL No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
<b>Division: Dhaka</b>														
1	Gas Connection & Boiler House at Karnel Project, Narayanganj Silo, Narayanganj.	Nos	1	LTM	Hope	GOB	15000000.00	10-08-24	25-08-24	08-09-24	15-09-24	22-09-24	20-10-24	18-05-25
2	Construction of Boiler house, compressor room & water treatment with ancillary facilities at karnel factory, Narayanganj silo, Narayanganj	"	1	"	"	"	7812266.81	10-08-24	25-08-24	08-09-24	15-09-24	22-09-24	20-10-24	18-05-25
3	Unscheduled Construction works of various site of DG Food as a matter of emergency.	"	1	"	"	"	2500000.00	10-08-24	25-08-24	08-09-24	15-09-24	22-09-24	20-10-24	18-05-25
Sub-Total=							25312266.81							
<b>Division: Mymensingh</b>														
4	Construction of RCC road at Sherpur sadar LSD, Sherpur.	Nos	1	LTM	Hope	GOB	16755992.00	17-08-24	01-09-24	15-09-24	22-09-24	29-09-24	27-10-24	25-05-25
5	Construction of RCC road at Iswarganj LSD-1, Mymensingh.	"	1	"	"	"	20627672.00	17-08-24	01-09-24	15-09-24	22-09-24	29-09-24	27-10-24	25-05-25
6	Horizontal extension of 2 storied DCF office building at Sherpur.	"	1	"	"	"	16000000.00	17-08-24	01-09-24	15-09-24	22-09-24	29-09-24	27-10-24	25-05-25
Sub-Total=							53383664.00							
<b>Division: Khulna</b>														
7	Construction of 2 Storied OCLSD Office cum Quarter & 2 Storied Darwan Quarter at Satkhira Sadar LSD, Satkhira.	Nos	1	LTM	Hope	GOB	28754300.00	25-08-24	09-09-24	23-09-24	30-09-24	07-10-24	04-11-24	02-06-25
8	Construction of DC Food Office Building at Chuadanga District.	"	1	"	"	"	34840000.00	25-08-24	09-09-24	23-09-24	30-09-24	07-10-24	04-11-24	02-06-25
Sub-Total=							63594300.00							
<b>Division: Rajshahi</b>														
9	Construction of 2 storied DCF office building (5 storied foundation) at Sirajganj.	Nos	1	LTM	Hope	GOB	22400811.00	03-09-24	18-09-24	02-10-24	09-10-24	16-10-24	13-11-24	12-05-25
10	Construction of 2 Storied Guest House (5 storied foundation) at DC Food Office Campus, Bogura.	"	1	"	"	"	8400304.00	03-09-24	18-09-24	02-10-24	09-10-24	16-10-24	13-11-24	12-05-25

৩০/৭/২৩  
মোঃ মুজিবুর রহমান খান  
আঞ্চলিক রক্ষণাবেক্ষণ কর্মকর্তা  
মেইনটেন্যান্স ইউনিট  
খাদ্য অধিদপ্তর, ঢাকা।

৩০/০৭/২৩  
মোঃ আবু বকর সিদ্দিকী  
নির্বাহী প্রকৌশলী  
মেইনটেন্যান্স ইউনিট  
খাদ্য অধিদপ্তর, ঢাকা।

৩০/৭/২৩  
মোঃ শাখাওয়াত হোসেন  
মহাপরিচালক (হেড-১)  
খাদ্য অধিদপ্তর, ঢাকা।

Sl No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
11	Construction of OCLSD quarter at Nurpur LSD, Pabna.	"	1	"	"	"	4431526.00	03-09-24	18-09-24	02-10-24	09-10-24	16-10-24	13-11-24	12-05-25
12	Construction of OCLSD Office Building at Proshadpur LSD, Naogaon.	"	1	"	"	"	2250900.00	03-09-24	18-09-24	02-10-24	09-10-24	16-10-24	13-11-24	12-05-25
13	Construction of OCLSD Office Building at Bhabaniganj LSD, Rajshahi.	"	1	"	"	"	2250900.00	03-09-24	18-09-24	02-10-24	09-10-24	16-10-24	13-11-24	12-05-25
Sub-Total=							39734441.00							
<b>Division: Chattogram</b>														
14	Construction of Dormatory Building with ancillary facilities at CMS Office Compound, Chattogram.	Nos	1	LTM	Hope	GOB	22798585.00	10-09-24	25-09-24	09-10-24	16-10-24	23-10-24	20-11-24	19-05-25
15	Construction of DC Food Office Building with ancillary facilities at Laxmipur District.						21587628.00	10-09-24	25-09-24	09-10-24	16-10-24	23-10-24	20-11-24	19-05-25
16	Construction of 2 Storied Residential Building for DC Food & AC Food with ancillary facilities at DC Food Office Compound, Khagrachori.	"	1	"	"	"	15545678.00	10-09-24	25-09-24	09-10-24	16-10-24	23-10-24	20-11-24	19-05-25
17	Construction of Residential Building with ancillary facilities at Jhlongja LSD, Cox'sbazar.	"	1	"	"	"	27265845.00	10-09-24	25-09-24	09-10-24	16-10-24	23-10-24	20-11-24	19-05-25
Sub-Total=							87197736.00							
<b>Division: Sylhet</b>														
18	Construction of 02 (two) storied OCLSD office cum Residential building & 2 storied Two-in Darwan quarter at Biswambarpur LSD, Sunamganj.	Nos	1	LTM/OTM	Hope	GOB	32275000.00	17-09-24	02-10-24	16-10-24	23-10-24	30-10-24	27-11-24	26-05-25
Sub-Total=							32275000.00							
<b>Division: Rangpur</b>														
19	Construction of OCSLD Office Building, Residential Building & Security Guard Quarter with ancillary facilities at Golapbag LSD, Gaibandha.	Nos	1	LTM	Hope	GOB	14350528.00	17-09-24	02-10-24	16-10-24	23-10-24	30-10-24	27-11-24	26-05-25
20	Construction of 2 storied Office Building with 4 stroied foundation at District Controller of Food, Panchagar.						23942423.00	17-09-24	02-10-24	16-10-24	23-10-24	30-10-24	27-11-24	26-05-25
21	Construction of OCSLD Office Building with ancillary facilities at Sadar LSD, Gaibandha.	"	1	"	"	"	3212514.00	17-09-24	02-10-24	16-10-24	23-10-24	30-10-24	27-11-24	26-05-25
22	Construction of 3 Storied Security Guard Quarter (2 unit) with ancillary facilities at Setabganj LSD, Dinajpur.	"	1	"	"	"	11514767.00	17-09-24	02-10-24	16-10-24	23-10-24	30-10-24	27-11-24	26-05-25
Sub-Total=							53020232.00							
Total of Construction Works=							354517639.81							

৩০/০৯/২০২৪  
 মোঃ মুজিবুর রহমান খান  
 আঞ্চলিক রক্ষণাবেক্ষণ কর্মকর্তা  
 মেইনটেন্যান্স ইউনিট  
 খাদ্য অধিদপ্তর, ঢাকা।

৩০/০৯/২০২৪  
 মোঃ আবু বকর সিদ্দিকী  
 নির্বাহী প্রকৌশলী  
 মেইনটেন্যান্স ইউনিট  
 খাদ্য অধিদপ্তর, ঢাকা।

৩০/০৯/২০২৪  
 মোঃ শাখাওয়াত হোসেন  
 মহাপরিচালক (শ্রেড-১)  
 খাদ্য অধিদপ্তর, ঢাকা।

## Annual Procurement Plan Under Revenue Budget 2023-2024

Ministry/Division	Ministry of Food	
Agency	Directorate General of Food	
Procuring Entity Name & Code	Construction & Maintenance Unit (CMU)	
Nature of Procurement	Repair & Maintenance Work (3258106-Residential)	Budget: 4.75 Crore

SL No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
<b>Division: Dhaka</b>														
1	Unscheduled repair works of various site of DG Food as a matter of emergency.	Nos	1	LTM	Hope	GOB	2500000.00	--	--	--	--	--	--	--
2	Repair & Re-Construction of OCLSD Quarter cum office Building with Ancillary Facilities at Kathakhali LSD, Munshigonj.	"	1	"	"	"	24692975.27	10-08-24	25-08-24	08-09-24	15-09-24	22-09-24	20-10-24	18-05-25
3	Re-Construction & Vertical Extension of Staff Qtrs all Site Development work with Ancillary Facilities at Mirkadim, LSD, Munshigonj.	"	1	"	"	"	29998950.75	10-08-24	25-08-24	08-09-24	15-09-24	22-09-24	20-10-24	18-05-25
4	Repair & Re-Construction of OCLSD Quarter cum office Building with Ancillary Facilities at Dhamrai LSD, Dhaka.	"	1	"	"	"	24692975.26	10-08-24	25-08-24	08-09-24	15-09-24	22-09-24	20-10-24	18-05-25
5	Re-Const. OCLSD Qtr/office, Re-Const. B/wall (Camp-1,2) & Deep Tube Well with Ancillary Facilities at Monohordi LSD, Norshingdi.	"	1	"	"	"	28212886.70	10-08-24	25-08-24	08-09-24	15-09-24	22-09-24	20-10-24	18-05-25
6	Repair of Existin. OCLSD Qtr/office, ASI Qtr, TDS & R,C,C Approach Road, Deep Tube Well with Ancillary Facilities at Monohordi LSD, Norsigdi.	"	1	"	"	"	20254571.21	10-08-24	25-08-24	08-09-24	15-09-24	22-09-24	20-10-24	18-05-25
7	Repair/Re-Const. OCLSD Qtr/office & R,C,C Approach Road, Deep Tube Well with Ancillary Facilities at Monohordi LSD, Norshingdi.	"	1	"	"	"	25170681.50	10-08-24	25-08-24	08-09-24	15-09-24	22-09-24	20-10-24	18-05-25
<b>Sub-Total=</b>							<b>155523040.67</b>							
<b>Division: Mymensingh</b>														
8	Repair of OCLSD Office cum Quarter & Boundary wall at Nakla LSD, Sherpur.	Nos	1	LTM	Hope	GOB	9708621.00	17-08-24	01-09-24	15-09-24	22-09-24	29-09-24	27-10-24	25-05-25
<b>Sub-Total=</b>							<b>9708621.00</b>							
<b>Division: Sylhet</b>														
9	Repair of OCLSD Quarter, ASI Quarter & Darwan Quarter with ancillary facilities at Noapara LSD, Habiganj.	Nos	1	LTM	Hope	GOB	18725000.00	17-08-24	01-09-24	15-09-24	22-09-24	29-09-24	27-10-24	25-05-25
10	Repair of OCLSD Quarter, ASI Quarter & Darwan Quarter with ancillary facilities at Tajpur LSD, Sylhet.	"	1	"	"	"	12800000.00	17-08-24	01-09-24	15-09-24	22-09-24	29-09-24	27-10-24	25-05-25
<b>Sub-Total=</b>							<b>31525000.00</b>							
<b>Division: Rajshahi</b>														
11	Repair of OCLSD quarter & twin darwan quarter with ancillary facilities at Sonatola LSD, Bogura.	Nos	1	LTM	Hope	GOB	2674500.00	24-08-24	08-09-24	22-09-24	29-09-24	06-10-24	03-11-24	02-05-25

মোঃ মুজিবুল হক  
আঞ্চলিক রক্ষণাবেক্ষণ কর্মকর্তা  
মেইনটেন্যান্স ইউনিট  
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ আব্দুল করিম সিদ্দিকী  
নির্বাহী প্রকৌশলী  
মেইনটেন্যান্স ইউনিট  
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ শাখাওয়াত হোসেন  
মহাপরিচালক (গেড-১)  
খাদ্য অধিদপ্তর, ঢাকা।

Sl No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	
12	Repair of Staff quarter with ancillary facilities at Nachol LSD, Chapai Nawabgonj	"	1	"	"	"	1819000.00	24-08-24	08-09-24	22-09-24	29-09-24	06-10-24	03-11-24	02-05-25	
13	Repair of staff quarter with ancillary facilities at Belkuchi LSD, Sirajganj.	"	1	"	"	"	3646000.00	24-08-24	08-09-24	22-09-24	29-09-24	06-10-24	03-11-24	02-05-25	
14	Repair of staff quarter with ancillary facilities at Bholahat LSD, Chapai Nawabgonj.	"	1	"	"	"	1639000.00	24-08-24	08-09-24	22-09-24	29-09-24	06-10-24	03-11-24	02-05-25	
15	Repair of staff quarter with ancillary facilities at Chargat LSD, Chapai Nawabgonj.	"	1	"	"	"	2229000.00	24-08-24	08-09-24	22-09-24	29-09-24	06-10-24	03-11-24	02-05-25	
16	Repair of staff quarter with ancillary facilities at Shibgonj LSD, Chapai Nawabgonj.	"	1	"	"	"	4020500.00	31-08-24	15-09-24	29-09-24	06-10-24	13-10-24	10-11-24	09-05-25	
17	Repair of OCLSD quarter & twin darwan quarter with ancillary facilities at Dupchachia LSD, Bogura.	"	1	"	"	"	1651000.00	31-08-24	15-09-24	29-09-24	06-10-24	13-10-24	10-11-24	09-05-25	
18	Repair of ASI quarter with ancillary facilities at Shipgonj LSD, Bogura.	"	1	"	"	"	830500.00	31-08-24	15-09-24	29-09-24	06-10-24	13-10-24	10-11-24	09-05-25	
19	Repair of OCLSD quarter with ancillary facilities at Talora LSD, Bogura	"	1	"	"	"	1020900.00	31-08-24	15-09-24	29-09-24	06-10-24	13-10-24	10-11-24	09-05-25	
20	Repair of OCLSD quarter & twin darwan quarter with ancillary facilities at Mokamtola LSD, Bogura.	"	1	"	"	"	1650500.00	31-08-24	15-09-24	29-09-24	06-10-24	13-10-24	10-11-24	09-05-25	
Sub-Total=							21180900.00								
<b>Division: Chattogram</b>															
21	Re-Construction of 3 Storied ASI Quarter & Darwan Quarter with Ancillary Facilities at Teknaf LSD, Cox'sbazar.	Nos	1	LTM	Hope	GOB	21565768.00	04-09-23	19-09-23	03-10-23	10-10-23	17-10-23	14-11-23	12-05-24	
22	Repair of OCLSD Quarter & Darwan Shed with Ancillary Facilities at Lohagora LSD, Chattogram.	"	1	"	"	"	16538626.00	04-09-23	19-09-23	03-10-23	10-10-23	17-10-23	14-11-23	12-05-24	
23	Repair of 5 Storied 2 Staff Quarter with Ancillary Facilities at Halishahor CSD, Chattogram.	"	1	"	"	"	12688360.00	04-09-23	19-09-23	03-10-23	10-10-23	17-10-23	14-11-23	12-05-24	
Sub-Total=							50792754.00								
Total=							268730315.67								

৩০/৭/২৬  
মোঃ মুজিবুর রহমান খান  
আর্থনিক রক্ষাবেক্ষণ কর্মকর্তা  
মেইনটেন্যান্স ইউনিট  
খাদ্য অধিদপ্তর, ঢাকা।

৩০/০৭/২৪  
মোঃ আবু বকর সিদ্দিকী  
নির্বাহী প্রকৌশলী  
মেইনটেন্যান্স ইউনিট  
খাদ্য অধিদপ্তর, ঢাকা।

৩০/৭/২৬  
মোঃ শাখাওয়াত হোসেন  
মহাপরিচালক (গ্রেড-১)  
খাদ্য অধিদপ্তর, ঢাকা।

## Annual Procurement Plan Under Revenue Budget 2023-2024

Ministry/Division  
Agency  
Procuring Entity Name & Code  
Nature of Procurement

Ministry of Food	
Directorate General of Food	
Construction & Maintenance Unit (CMU)	
Repair & Maintenance Work (3258107-Non Residential)	Budget: 4.20 Crore


SL No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
<b>Division: Dhaka</b>														
1	Repair & Rehabilitation of Common Toilet (West Side) with ancillary facilities at Khaddya Bhaban, Dhaka.	Nos	1	LTM	Hope	GOB	26384431.00	10-08-24	25-08-24	08-09-24	15-09-24	22-09-24	20-10-24	18-05-25
2	Unscheduled repair works of various site of DG Food as a matter of emergency.	"	1	"	"	"	2500000.00	--	--	--	--	--	--	--
<b>Sub-Total=</b>							<b>28884431.00</b>							
<b>Division: Chattogram</b>														
3	Repair of DC Food Office Building with ancillary facilities at Cumilla District.	Nos	1	LTM	Hope	GOB	17578960.00	10-08-24	25-08-24	08-09-24	15-09-24	22-09-24	20-10-24	18-05-25
4	Repair & Vertical Extension (1st & 2nd Floor) of DC Food Office Building with ancillary facilities at Chandpur District.	"	1	"	"	"	8796688.00	10-08-24	25-08-24	08-09-24	15-09-24	22-09-24	20-10-24	18-05-25
5	Repair of UCF Office Building (Semi pacca) with ancillary facilities at Daudkandi LSD, Cumilla.	"	1	"	"	"	13667385.00	10-08-24	25-08-24	08-09-24	15-09-24	22-09-24	20-10-24	18-05-25
<b>Sub-Total=</b>							<b>40043033.00</b>							
<b>Division: Sylhet</b>														
6	Repair of DC Food Office with ancillary facilities at Moulovibazar District.	Nos	1	LTM	Hope	GOB	2550000.00	17-08-24	01-09-24	15-09-24	22-09-24	29-09-24	27-10-24	25-05-25
7	Repair of DC Food Office with ancillary facilities at Sunamganj District.	"	1	"	"	"	5535840.00	17-08-24	01-09-24	15-09-24	22-09-24	29-09-24	27-10-24	25-05-25
8	Repair of OCLSD Office with ancillary facilities at Sreemongal LSD, Moulovibazar.	"	1	"	"	"	1805650.00	17-08-24	01-09-24	15-09-24	22-09-24	29-09-24	27-10-24	25-05-25
<b>Sub-Total=</b>							<b>9891490.00</b>							
<b>Division: Khulna</b>														
9	Re-Construction of RCC Road & Dren at Moheswarpasha CSD, Khulna.	Nos	1	LTM	Hope	GOB	29900000.00	25-08-24	09-09-24	23-09-24	30-09-24	07-10-24	04-11-24	03-05-25
10	Re-Construction of boundary wall at Khulna CSD, Khulna	"	1	"	"	"	19438000.00	25-08-24	09-09-24	23-09-24	30-09-24	07-10-24	04-11-24	03-05-25
11	Repair & Re-Construction of boundary wall at Kalia LSD, Narail.	"	1	"	"	"	9400000.00	25-08-24	09-09-24	23-09-24	30-09-24	07-10-24	04-11-24	03-05-25
12	Repair & Re-Construction of boundary wall at Kushtia Sadar LSD, Kushtia.	"	1	"	"	"	10480000.00	25-08-24	09-09-24	23-09-24	30-09-24	07-10-24	04-11-24	03-05-25
13	Repair of Outside Electric Line at Moheswarpasha CSD, Khulna.	"	1	"	"	"	9848000.00	25-08-24	09-09-24	23-09-24	30-09-24	07-10-24	04-11-24	03-05-25
14	Repair of Outside Electric Line at Khulna CSD, Khulna.	"	1	"	"	"	10563000.00	25-08-24	09-09-24	23-09-24	30-09-24	07-10-24	04-11-24	03-05-25
<b>Sub-Total=</b>							<b>29900000.00</b>							


৩০/০৭/২৪  
মোঃ মুজিবুর রহমান খান  
আঞ্চলিক রক্ষাবেক্ষণ কর্মকর্তা  
মেইনটেন্যান্স ইউনিট  
খাদ্য অধিদপ্তর, ঢাকা।


৩০/০৭/২৪  
মোঃ আবু বকর সিদ্দিকী  
নির্বাহী প্রকৌশলী  
মেইনটেন্যান্স ইউনিট  
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ শাখাওয়াত হোসেন  
মহাপরিচালক (শেড-১)  
খাদ্য অধিদপ্তর, ঢাকা।

Sl No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
<b>Division: Rajshahi</b>														
15	Horizontal Extension of DC Food Office South Side upto 2nd Floor with Ancillary Facilities at Bogura.	Nos	1	LTM	Hope	GOB	14086771.00	31-08-24	15-09-24	29-09-24	06-10-24	13-10-24	10-11-24	09-05-25
16	Extension of DC Food Office with Ancillary Facilities at Chapai Nawabganj District.	"	1	"	"	"	4904928.00	31-08-24	15-09-24	29-09-24	06-10-24	13-10-24	10-11-24	09-05-25
17	Extension of OCLSD Office with Ancillary Facilities at Sonatola LSD, Bogura.	"	1	"	"	"	1460390.00	31-08-24	15-09-24	29-09-24	06-10-24	13-10-24	10-11-24	09-05-25
18	Extension of OCLSD Office with Ancillary Facilities at Sadar LSD, Chapai Nawabganj.	"	1	"	"	"	1027701.00	31-08-24	15-09-24	29-09-24	06-10-24	13-10-24	10-11-24	09-05-25
19	Extension of OCLSD Office with Ancillary Facilities at Mohadebpur LSD, Naogaon.	"	1	"	"	"	1027701.00	31-08-24	15-09-24	29-09-24	06-10-24	13-10-24	10-11-24	09-05-25
20	Extension of OCLSD Office with Ancillary Facilities at Shibgonj LSD, Chapai Nawabganj.	"	1	"	"	"	1585500.00	31-08-24	15-09-24	29-09-24	06-10-24	13-10-24	10-11-24	09-05-25
21	Extension of OCLSD Office with Ancillary Facilities at Panchbibi LSD, Joypurhat.	"	1	"	"	"	1450470.00	31-08-24	15-09-24	29-09-24	06-10-24	13-10-24	10-11-24	09-05-25
	<b>Sub-Total-</b>						<b>25543461.00</b>							
<b>Division: Rangpur</b>														
22	Repair of RCC Road, Dren & Apron with ancillary facilities at Sundarganj LSD, Gaibandha.	Nos	1	LTM	Hope	GOB	11996209.00	31-08-24	15-09-24	29-09-24	06-10-24	13-10-24	10-11-24	09-05-25
	<b>Sub-Total-</b>						<b>11996209.00</b>							
	<b>Total-</b>						<b>146258624.00</b>							

  
 ৬০/৯/২৬  
 মোঃ মুজিবুর রহমান খান  
 আঞ্চলিক রক্ষণাবেক্ষণ কর্মকর্তা  
 মেইনটেন্যান্স ইউনিট  
 খাদ্য অধিদপ্তর, ঢাকা।

  
 ৬০/০৯/২০২২  
 মোঃ আবু বক্কর সিদ্দিকী  
 নির্বাহী প্রকৌশলী  
 মেইনটেন্যান্স ইউনিট  
 খাদ্য অধিদপ্তর, ঢাকা।

  
 মোঃ শাখাওয়াত হোসেন  
 মহাপরিচালক (সেড-১)  
 খাদ্য অধিদপ্তর, ঢাকা।

## Annual Procurement Plan Under Revenue Budget 2023-2024

Ministry/Division

Ministry of Food

Agency

Directorate General of Food

Procuring Entity Name & Code


Construction & Maintenance Unit (CMU)


Nature of Procurement

Repair & Maintenance Work (3258108-Others Building & Structure)

Budget: 27.30 Crore

SL No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
<b>Division: Dhaka</b>														
1	Repair of food Godown F.S-1(1000 MT), F.S-2(500 MT), RCC Road & Repair/Reconstruction Boundary wall with Ancillary Facilities at Monohordi LSD, Norshingdi.	Nos	1	LTM	Hope	GOB	12638734.47	10-08-24	25-08-24	08-09-24	15-09-24	22-09-24	20-10-24	18-05-25
2	Repair of food Godown F.S-1,2 & 3 (500 MT) ,RCC Road, Repair/Reconstruction Boundary wall(Camp-2) & Site Development work with Ancillary Facilities at Pangsha LSD, Rajbari.	"	1	"	"	"	29797468.37	10-08-24	25-08-24	08-09-24	15-09-24	22-09-24	20-10-24	18-05-25
3	Repair of food Godown F.S-1 (500 MT) , Re-Const. OCLSD Qtr/Office , Repair of TDS, Re-Const. of RCC Road & Public Toilet, Repair Boundary wal, Deep Tub Well 1 & Site Development work with Ancillary Facilities at Char Vadrason LSD, Faridpur.	"	1	"	"	"	29998988.75	10-08-24	25-08-24	08-09-24	15-09-24	22-09-24	20-10-24	18-05-25
4	Repair of food Godown F.S-1 (1000 MT), Re-Const. of RCC Road, Repair/Reconst. Boundary wall & Re-Const. OCLSD Qtr/office, Repair of TDS with Ancillary Facilities at Kaligonj LSD, Gazipur.	"	1	"	"	"	28979595.85	17-08-24	01-09-24	15-09-24	22-09-24	29-09-24	27-10-24	25-05-25
5	Re-Construction of R.C.C Approach Road & Repair of Boundary wall with ancillary facilities at katakhali LSD, Munsigonj	"	1	"	"	"	14005155.90	17-08-24	01-09-24	15-09-24	22-09-24	29-09-24	27-10-24	25-05-25
6	Re-Construction of Boundary wall with Retaining wall & Site Development work with Ancillary Facilities at Mirkadim, LSD, Munshigonj.	"	1	"	"	"	26988795.50	17-08-24	01-09-24	15-09-24	22-09-24	29-09-24	27-10-24	25-05-25
7	Unscheduled repair works of various site of DG Food as a matter of emergency.	"	1	"	"	"	2500000.00	17-08-24	01-09-24	15-09-24	22-09-24	29-09-24	27-10-24	25-05-25
Sub-Total=							144908738.84							
<b>Division: Mymensingh</b>														
8	Repair of food godown with ancillary facilities at Mymensingh CSD, Mymensingh.	Nos	1	LTM	Hope	GOB	14000000.00	25-08-24	09-09-24	23-09-24	30-09-24	07-10-24	04-11-24	02-06-25
9	Repair of food godown with ancillary facilities at Mohonganj LSD, Netrokona.	"	1	"	"	"	12846000.00	25-08-24	09-09-24	23-09-24	30-09-24	07-10-24	04-11-24	02-06-25
10	Repair of food godown with ancillary facilities at Purakandulia LSD, Mymensingh.	"	1	"	"	"	23000000.00	25-08-24	09-09-24	23-09-24	30-09-24	07-10-24	04-11-24	02-06-25
11	Repair of food godown with ancillary facilities at Purbodhola LSD, Netrokona.	"	1	"	"	"	18000000.00	25-08-24	09-09-24	23-09-24	30-09-24	07-10-24	04-11-24	02-06-25


  
 মোঃ আবু বকর সিদ্দিকী  
 আঞ্চলিক রক্ষাবেক্ষণ কর্মকর্তা  
 মেইনটেন্যান্স ইউনিট  
 খাদ্য অধিদপ্তর, ঢাকা।


  
 মোঃ আবু বকর সিদ্দিকী  
 নির্বাহী প্রকৌশলী  
 মেইনটেন্যান্স ইউনিট  
 খাদ্য অধিদপ্তর, ঢাকা।


  
 মোঃ শাখাওয়াত হোসেন  
 মহাপরিচালক (গেড-১)  
 খাদ্য অধিদপ্তর, ঢাকা।



Sl. No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
12	Repair of food godown with ancillary facilities at Madon LSD, Netrokona.	"	1	"	"	"	29095000.00	25-08-24	09-09-24	23-09-24	30-09-24	07-10-24	04-11-24	02-06-25
13	Repair of food godown with ancillary facilities at Birishiri LSD, Netrokona.	"	1	"	"	"	22000000.00	25-08-24	09-09-24	23-09-24	30-09-24	07-10-24	04-11-24	02-06-25
14	Repair of food godown with ancillary facilities at Sakuai LSD, Mymensingh.	"	1	"	"	"	7524000.00	25-08-24	09-09-24	23-09-24	30-09-24	07-10-24	04-11-24	02-06-25
Sub-Total=							126465000.00							
<b>Division: Chattogram</b>														
15	Repair of Food Godown No 1, 2, Boundary Wall & Re-construction of Road with ancillary facilities at Gorkata LSD, Moheshkhali, Cox's Bazar.	Nos	1	LTM	Hope	GOB	22665365.00	31-08-24	15-09-24	29-09-24	06-10-24	13-10-24	10-11-24	09-05-25
16	Repair of Food Godown No 1, 2, Boundary Wall & Vertical Extension with ancillary facilities at Satkania LSD, Chattogram.	"	1	"	"	"	19975488.00	31-08-24	15-09-24	29-09-24	06-10-24	13-10-24	10-11-24	09-05-25
17	Re-Construction of Road & Repair of Boundary Wall with ancillary facilities at Nazirhat LSD, Chattogram.	"	1	"	"	"	19081180.00	31-08-24	15-09-24	29-09-24	06-10-24	13-10-24	10-11-24	09-05-25
18	Repair of Food Godown (FS 1, 2, 3) with ancillary facilities at Chhagalniya LSD, Feni.	"	1	"	"	"	9876854.00	31-08-24	15-09-24	29-09-24	06-10-24	13-10-24	10-11-24	09-05-25
19	Re-Construction of Scale Bridge Ramp and Repair of Approach Road at Dharmapur LSD, Cumilla.	"	1	"	"	"	9839887.00	31-08-24	15-09-24	29-09-24	06-10-24	13-10-24	10-11-24	09-05-25
20	Re-Construction of Road & Repair of Boundary Wall with ancillary facilities at Aziz Nagar LSD, Bandarban.	"	1	"	"	"	7875378.00	04-09-23	19-09-23	03-10-23	10-10-23	17-10-23	14-11-23	12-05-24
21	Repair of Food Godown FS 4, 5, 6 & Reconstruction of RCC Road with ancillary facilities at Patia LSD, Chattogram.	"	1	"	"	"	16543548.00	04-09-23	19-09-23	03-10-23	10-10-23	17-10-23	14-11-23	12-05-24
22	Repair of Food Godown FS 1, 2 & Boundary Wall with ancillary facilities at Uzanchar LSD, B-Baria.	"	1	"	"	"	13549355.00	04-09-23	19-09-23	03-10-23	10-10-23	17-10-23	14-11-23	12-05-24
23	Repair of Boundary Wall, Main Gate at DC Food Office, Rangamati & Re-Construction of Boundary wall at Jurashari LSD, Rangamati.						8043582.00	04-09-23	19-09-23	03-10-23	10-10-23	17-10-23	14-11-23	12-05-24
24	Re-Construction of Main Gate and Jetty Boundary wall with ancillary facilities at Chattogram Silo, Chattogram.	"	1	"	"	"	17888638.00	04-09-23	19-09-23	03-10-23	10-10-23	17-10-23	14-11-23	12-05-24
Sub-Total=							145339275.00							
<b>Division: Rajshahi</b>														
25	Campus Development, Reconstruction of Road & Dren with ancillary facilities at Sadar LSD, Bogura.	Nos	1	LTM	Hope	GOB	49672088.00	11-09-23	26-09-23	10-10-23	17-10-23	24-10-23	21-11-23	19-05-24
26	Repair of food godown with ancillary facilities at Saraigachi LSD, Naogaon.	"	1	"	"	"	3917207.00	11-09-23	26-09-23	10-10-23	17-10-23	24-10-23	21-11-23	19-05-24
27	Repair of food godown with ancillary facilities at Sonatola LSD, Bogura.	"	1	"	"	"	6313599.00	11-09-23	26-09-23	10-10-23	17-10-23	24-10-23	21-11-23	19-05-24

  
 ৩০/৯/২৬  
 মোঃ মুজিবুর রহমান খান  
 আঞ্চলিক রক্ষণাবেক্ষণ কর্মকর্তা  
 মেইনটেন্যান্স ইউনিট  
 খাদ্য অধিদপ্তর, ঢাকা।

  
 ৩০/০৯/২০২৩  
 মোঃ আবু বকর সিদ্দিক  
 নির্বাহী প্রকৌশলী  
 মেইনটেন্যান্স ইউনিট  
 খাদ্য অধিদপ্তর, ঢাকা।

  
 মোঃ শাহাবুদ্দীন হোসেন  
 মহাপরিচালক (গ্রেড-১)  
 খাদ্য অধিদপ্তর, ঢাকা।

SL No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
28	Repair of food godown with ancillary facilities at Niamatpur LSD, Naogaon.	"	1	"	"	"	11072900.00	11-09-23	26-09-23	10-10-23	17-10-23	24-10-23	21-11-23	19-05-24
29	Reconstruction of RCC Road at Sadar LSD, Rajshahi.	"	1	"	"	"	8130900.00	11-09-23	26-09-23	10-10-23	17-10-23	24-10-23	21-11-23	19-05-24
	Sub-Total=						79106694.00							
<b>Division: Khulna</b>														
30	Repair of Food godown with ancillary facilities at Alaipur LSD, Khulna.	Nos	1	LTM	Hope	GOB	12000000.00	18-09-23	03-10-23	17-10-23	24-10-23	31-10-23	28-11-23	26-05-24
31	Repair of Food godown with ancillary facilities at Jagoti LSD, Kushtia.	Nos	1	"	"	"	15000000.00	18-09-23	03-10-23	17-10-23	24-10-23	31-10-23	28-11-23	26-05-24
32	Repair of Food godown with ancillary facilities at Fultola LSD, Khulna.	"	1	"	"	"	14830000.00	18-09-23	03-10-23	17-10-23	24-10-23	31-10-23	28-11-23	26-05-24
33	Repair of Food godown with ancillary facilities at Noapara LSD, Jashore.	"	1	"	"	"	9500000.00	18-09-23	03-10-23	17-10-23	24-10-23	31-10-23	28-11-23	26-05-24
34	Repair of Food godown with ancillary facilities at Kumarkhali LSD, Kushtia	"	1	"	"	"	24169000.00	18-09-23	03-10-23	17-10-23	24-10-23	31-10-23	28-11-23	26-05-24
	Sub-Total=						75499000.00							
<b>Division: Barishal</b>														
35	Repair of food godown with ancillary facilities at Pirojpur Sadar LSD, Pirojpur	Nos	1	LTM	Hope	GOB	25000000.00	25-09-23	10-10-23	24-10-23	31-10-23	07-11-23	05-12-23	03-05-24
36	Repair of food godown with ancillary facilities at Mathbaria LSD, Pirojpur.	"	1	"	"	"	22500000.00	25-09-23	10-10-23	24-10-23	31-10-23	07-11-23	05-12-23	03-05-24
37	Repair of food godown with ancillary facilities at Charfassion LSD, Bhola.	"	1	"	"	"	19000000.00	25-09-23	10-10-23	24-10-23	31-10-23	07-11-23	05-12-23	03-05-24
	Sub-Total=						66500000.00							
<b>Division: Sylhet</b>														
38	Repair of Food Godown, Reconstruction of RCC Road & Boundary wall with ancillary facilities at Sayestagonj LSD, Habiganj.	Nos	1	OTM	Hope	GOB	46755000.00	25-09-23	10-10-23	24-10-23	31-10-23	07-11-23	05-12-23	03-05-24
39	Repair of Food Godown FS-1 & 2 with ancillary facilities at Shomsernagar LSD, Moulvibazar.	"	1	LTM	"	"	9888650.00	25-09-23	10-10-23	24-10-23	31-10-23	07-11-23	05-12-23	03-05-24
40	Repair of Food Godown FS-1 & 2 with ancillary facilities at Juri LSD, Moulvibazar.	"	1	LTM	"	"	19230000.00	25-09-23	10-10-23	24-10-23	31-10-23	07-11-23	05-12-23	03-05-24
41	Repair of Food Godown with ancillary facilities at Dorbost LSD, Sylhet.	"	1	LTM	"	"	13555000.00	25-09-23	10-10-23	24-10-23	31-10-23	07-11-23	05-12-23	03-05-24
	Sub-Total=						89428650.00							
<b>Division: Rangpur</b>														
42	Repair of Food godown with ancillary facilities at Bamondanga, LSD, Gaibandha.	Nos	1	LTM	Hope	GOB	11088815.00	25-09-23	10-10-23	24-10-23	31-10-23	07-11-23	05-12-23	03-05-24
43	Repair of Food godown with ancillary facilities at Roumari LSD, Kurigram.	"	1	"	"	"	12637984.00	25-09-23	10-10-23	24-10-23	31-10-23	07-11-23	05-12-23	03-05-24
44	Repair of Food godown with ancillary facilities at Setabganj, LSD, Dinajpur.	"	1	"	"	"	9191692.00	25-09-23	10-10-23	24-10-23	31-10-23	07-11-23	05-12-23	03-05-24
	Sub-Total=						32918491.00							
	Grand Total=						727247357.84							

মোঃ মুজিবুর রহমান খান  
আঞ্চলিক রক্ষণাবেক্ষণ কর্মকর্তা  
মেইনটেন্যান্স ইউনিট  
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ সাদুল বকর সিদ্দিকী  
নির্বাহী প্রকৌশলী  
মেইনটেন্যান্স ইউনিট  
খাদ্য অধিদপ্তর, ঢাকা।

মোঃ শাখাওয়াত হোসেন  
মহাপরিচালক (গ্রেড-১)  
খাদ্য অধিদপ্তর, ঢাকা।