

100

Modern Food Storage Facilities Project
Directorate General of Food

Annual Procurement Plan for 2023-2024
Revision-2

December 2023

Refer
10.12.2023
Engr. Syed Rafiqul Alam
Senior Procurement Specialist
Modern Food Storage Facilities Project
Directorate General of Food, Dhaka

(Signature)
(Md. Rezaul Karim Sheikh)
Project Director (Deputy Secretary)
Modern Food Storage Facilities Project
Directorate General of Food, Dhaka.

Annual Procurement Plan for 2023-2024

Year: 2023-2024
Revision-2


Budget: Development
Goods


Ministry/Division
Agency
Procuring Entity Name & Code
Project/Programme Name & Code

Ministry of Food
Directorate General of Food
Project Director
Modern Food Storage Facilities Project 5015

Package No.	Description of Procurement Packages Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Not Used in Goods	Tender Notice	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signetur	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-21/1	Supply of food testing laboratory equipment, apparatus reagents etc	LS	LS	NCB	PD	IDA Credit	750.00	Planned dates		2-Oct-23	1-Nov-23	1-Dec-23	6-Dec-23	10-Dec-23	7-Jan-24		6-May-24
								Planned days		0	30	30	5	4	28	97	120
								Actual Dates									
GD-21/2	Supply of food testing laboratory office equipment etc	LS	LS	NCB	PD	IDA Credit	50.00	Planned dates		12-Aug-23	3-Sep-23	3-Oct-23	8-Oct-23	12-Oct-23	9-Nov-23		7-Feb-24
								Planned days		0	22	30	5	4	28	89	90
								Actual Dates									
GD-21/3	Supply of food testing laboratory furniture etc	LS	LS	NCB	PD	IDA Credit	150.00	Planned dates		12-Aug-23	3-Sep-23	3-Oct-23	8-Oct-23	12-Oct-23	9-Nov-23		7-Feb-24
								Planned days		0	22	30	5	4	28	89	90
								Actual Dates									
Total							950.00										

	No of Package	Lac. BDT
Total Goods	3	950.00
Total Works	0	0.00
Total Services	1	42.00
Total for year 2023-2024	4	992.00


 10.12.2023
Engr. Syed Rafiqul Alam
 Senior Procurement Specialist
 Modern Food Storage Facilities Project
 Directorate General of Food, Dhaka.


 10/12/23
 (মোঃ রেজাউল করিম মেখা)
 প্রকল্প পরিচালক (উপ-সচিব)
 আধুনিক খাদ্য সংরক্ষণাগার নির্মাণ প্রকল্প
 খাদ্য অধিদপ্তর, ঢাকা

Annual Procurement Plan for 2023-2024

Ministry/Division : Ministry of Food

Year: 2023-24

Agency : Directorate General of Food

Budget: Development

Procuring Entity Name & Code : Project Director

Works

Project/Programme Name & Code : Modern Food Storage Facilities Project 5015

Package No.	Description of Procurement Packages Works	Unit	Qty	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost in Lac BDT	Time Code for Process	Invitation for Pre-qualification	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Nil																
Total							0.00										

Ref
10.12.2023

Engr. Syed Rafiqul Alam
Senior Procurement Specialist
Modern Food Storage Facilities Project
Directorate General of Food, Dhaka

মোঃ রেজাউল করিম সেখ
10/12/23

(মোঃ রেজাউল করিম সেখ)
প্রকল্প পরিচালক (উপ-সচিব)
আধুনিক খাদ্য সংরক্ষণাগার নির্মাণ প্রকল্প
খাদ্য অধিদপ্তর, ঢাকা

Annual Procurement Plan for 2023-2024

Year: 2023-2024

Revision: 2

Budget: Development

Service

Ministry/Division : Ministry of Food
 Agency : Directorate General of Food
 Procuring Entity : Project Director
 Project/Programme Name & Code : Modern Food Storage Facilities Project 5015

Package No.	Description of Procurement Packages Services	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac BDT	Time Code for Process	Advertise Eol	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-52	Sr. Technical Specialist (Civil)	No	1	ICS/Intermittent	PD	IDA Credit	42.00	Planned dates	12-Dec-23					3-Jan-24	4-Jan-24	1-Feb-24		31-Dec-24
								Planned days	15					7	1	28	51	365
								Actual Dates										

42.00

Rafiq

10.12.2023

Engr. Syed Rafiqul Alam
 Senior Procurement Specialist
 Modern Food Storage Facilities Project
 Directorate General of Food, Dhaka

মোঃ রেজাউল করিম সেখ

১৩/১২/২৩

মোঃ রেজাউল করিম সেখ
 প্রকল্প পরিচালক (উপ-সচিব)
 বনক খাদ্য সংরক্ষণাগার নির্মাণ প্রকল্প
 খাদ্য অধিদপ্তর, ঢাকা