

ANNUAL PROCUREMENT PLAN(Revised)
(Mixing Mill Selection-FFP+VWB)
(2023-2024)

Budget: Revenue

Ministry / Division	Ministry of Food
Agency	Directorate of Food
Procuring Entity Name & Code	Director General of Food

Analysis for costing

Name Of Program	Time Frame	Number of upazilas	FR Distribution in per Month (M.T.)	Total Fortified Rice Distribution (M.T.)	Mixing Cost (Tk/M.T.)	Approximate Transportation Cost (Tk/M.T.)	Mixing Cost + Transportation Cost= Net Cost (Tk/M.T.)	Total Cost (Tk)
FFP	September/24- November/24	30	8259.901	8259.901x3= 24779.703	2192.06	2000	2192.06+2000=4192.06	24779.703x4192.06= 10,38,78,001.758/-
	VWB	July/24- December/24	10	588.325				588.325x6= 3529.95
Total		40	8848.226	28309.653				11,86,75,763.955=12,00,00,000/-

PROCUREMENT PLAN

Package No.	Lot No.	Description of Procurement Lot	Unit	Quantity M.t	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Crore)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
SR-1	01	Mixing Mill Selection for distributing FR in 40 upazilla (01.07.2024 To 30.12.2024)	MT	28309.653	OTM (NCT)	Ministry of Food	GOB	12.00	10	11	12	13	14	15	16	17	299
									01/03/2024	31/03/2024	15/04/2024	22/04/2024	28/04/2024	26/05/2024	30/12/2024		

[N.B: Two costs are involved in getting supply of Fortified Rice (FR) from mixing mill. These are (i) Mixing Cost (ii) Transportation Cost]

স্বাক্ষর
 সিনিয়র প্রোগ্রামার
 খাদ্য ও বিপণন বিভাগ
 ঢাকা

স্বাক্ষর
 সিনিয়র প্রোগ্রামার
 খাদ্য ও বিপণন বিভাগ
 ঢাকা

স্বাক্ষর
 সিনিয়র প্রোগ্রামার
 খাদ্য ও বিপণন বিভাগ
 ঢাকা

স্বাক্ষর
 সিনিয়র প্রোগ্রামার
 খাদ্য ও বিপণন বিভাগ
 ঢাকা

স্বাক্ষর
 সিনিয়র প্রোগ্রামার
 খাদ্য ও বিপণন বিভাগ
 ঢাকা