



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
খাদ্য মন্ত্রণালয়
সরবরাহ-১ শাখা
বাংলাদেশ সচিবালয়, ঢাকা।
www.mofood.gov.bd

স্মারক নম্বর: ১৩.০০.০০০০.০৪৬.৫১.০০৭.১৭.১৯৯

তারিখ: ২৮ শ্রাবণ ১৪২৭

১২ আগস্ট ২০২০

বিষয়: পুষ্টিচাল বিতরণের জন্য কার্গেল ক্রয়ের বার্ষিক ক্রয় পরিকল্পনা অনুমোদন।

সূত্র: খাদ্য অধিদপ্তরের ২২/৭/২০২০ তারিখের ৫৪১ নম্বর স্মারক পত্র

উপর্যুক্ত বিষয় ও সূত্রের পরিপ্রেক্ষিতে খাদ্য অধিদপ্তরের প্রস্তাবমতে ভিজিডি ও খাদ্যবান্ধব কর্মসূচিতে ২০২০-২১ অর্থ অর্থবছরে সরকারি ব্যয়ে পুষ্টিচাল বিতরণের লক্ষ্যে প্রয়োজনীয় কার্গেল ক্রয়ের নিমিত্ত খাদ্যবান্ধব কর্মসূচিতে ৩৬.৫০ কোটি টাকা এবং ভিজিডি কর্মসূচিতে ২৮.৮০ কোটি টাকার বার্ষিক ক্রয় পরিকল্পনা নির্দেশক্রমে অনুমোদন জ্ঞাপন করা হলো।

১৪-৮-২০২০

মোহাম্মদ নাছির উল্লাহ খান

সিনিয়র সহকারী সচিব

ফোন: +৮৮০২৯৫৪৬৫০৪

ফ্যাক্স: +৮৮০২৯৫১৪৬৭৮

ইমেইল: dssupply@mofood.gov.bd

মহাপরিচালক


খাদ্য অধিদপ্তর

**ANNUAL PROCUREMENT PLAN (VGD-Kernel)
(2020-2021)**

Ministry / Division	Ministry of Food
Agency	Directorate of Food
Procuring Entity Name & Code	Director General of Food

Budget : Revenue

Package No.	Description of Procurement Package GOODS	Unit	Quantity M.ton	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Crore)	Time Code for Process	Advertise quotation	Quotation Opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (In Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Kernel Procurement) KP-1	Purchase of kernel	Metric ton	800	OTM (ICT)	HOPE/ Secretary	GOB	TK 14.40	Planned Dates	20/10/20	17/11/20	22/11/20	27/11/20	3/12/20	31/12/20	31/03/2021	-
								Planned Days	0	28	5	5	6	28	162	234
								Actual Dates								
KP-2	do	do	800	do	do	do	TK. 14.40	Planned Dates	14/03/21	11/4/2021	16/04/2021	22/04/2021	27/04/2021	25/05/2021	23/08/2021	-
								Planned Days	0	28	5	6	5	28	162	234
								Actual Dates								
Total Value			1600				TK 28.80									



 ০৬/১১/২০২০
 মোঃ হাকিম-অর-রশিদ
 উপ-পরিচালক
 সরবরাহ বন্ডন ও বিপণন বিভাগ
 খাদ্য অধিদপ্তর, ঢাকা।

**ANNUAL PROCUREMENT PLAN (FFP-Kernel)
(2020-2021)**

Budget : Revenue

Ministry / Division	Ministry of Food
Agency	Directorate of Food
Procuring Entity Name & Code	Director General of Food

Package No.	Description of Procurement Package GOODS	Unit	Quantity M.ton	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Crore)	Time Code for Process	Advertise quotation	Quotation Opening	Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (In Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Kernel Procurement) KP-1	Purchase of kernel	Metric ton	870	OTM (ICT)	HOPE/ Secretary	GOB	TK.15.50	Planned Dates	2/08/2020	30/08/2020	6/09/2020	11/09/2020	17/09/2020	15/10/2020	13/01/2021	-
								Planned Days	0	28	7	5	6	28	164	238
								Actual Dates								
KP -2	do	do	1160	do	do	do	TK.21.00	Planned Dates	14/12/2021	11/01/2022	17/01/22	23/01/22	27/01/22	24/02/22	24/05/2022	-
								Planned Days	0	28	6	6	4	28	162	234
								Actual Dates								
Total Value			2030				TK 36.50									


 মোঃ হারুন-অর-রশিদ
 উপ-পরিচালক
 সরবরাহ বস্তু ও বিপণন বিভাগ
 খাদ্য অধিদপ্তর, ঢাকা।