



২৫। খাদ্য অধিদপ্তরের বাস্তবায়নাত্মক আধুনিক খাদ্য সংরক্ষণাগার (Modern Food Storage Facilities Project-) প্রকল্পের ২০২১-২০২২ সালের ১৪.১০ কোটি টাকার বার্ষিক ক্রয় পরিকল্পনা (পঃপৃঃ ২৬/১ থেকে ২৬/৪) সদয় অনুমোদনের জন্য মহাপরিচালক, খাদ্য অধিদপ্তর বরাবর পেশ করা হলো।

Refer
26/7/2021

Engr. Syed Rafiqul Alam
Senior Procurement Specialist
Modern Food Storage Facilities Project
Directorate General of Food, Dhaka.


DPD 26/7/2021

(Muhammad Adnan Rahman)
Deputy Project Director
Modern Food Storage Facilities Project
Directorate General of Food, Dhaka.


PD 24/9/2021

(মোঃ রেজাউল করিম সেখ)
প্রকল্প পরিচালক (উপ-সচিব)
আধুনিক খাদ্য সংরক্ষণাগার নির্মাণ প্রকল্প
খাদ্য অধিদপ্তর, ঢাকা।

PD




DG, Food 26/7/21

শেখ মুজিবুর রহমান
মহাপরিচালক (গেড-১)
খাদ্য অধিদপ্তর, ঢাকা।

Modern Food Storage Facilities Project
Directorate General of Food

Annual Procurement Plan 2021-2022

Version: 1

July 2021

Engr. Syed Rafiqul Alam
Senior Procurement Specialist
Directorate General of Food, Dhaka.

Syed Rafiqul Alam
28/7/21

Muhammad Adnan Rahman)
Deputy Project Director
Modern Food Storage Facilities Project
Directorate General of Food, Dhaka.

Muhammad Adnan Rahman
28/7/21

গোপাল কান্ত
28/7/21
(শ্রীঃ গোপাল কান্ত)
প্রকল্প পরিচালক (আই-সিবি)
আর্থিক খাদ্য সংরক্ষণের বিষয়ে
খাদ্য অধিদপ্তর, ঢাকা।

WJ Khan
28/7/21
শ্রীঃ মাজহারুল ইসলাম
প্রকল্প পরিচালক (আই-সিবি)
খাদ্য অধিদপ্তর, ঢাকা।

22/8

Annual Procurement Plan

Year: 2021-2022

Budget: Development Goods

Ministry/Division: Ministry of Food
 Agency: Directorate General of Food
 Procuring Entity Name & Code: Project Director
 Project/Programme Name & Code: Modern Food Storage Facilities Project 5015

Package No.	Description of Procurement Packages Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Million Tk	Time Code for Process	Not Used in Goods	Tender Notice	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-04	Purchase of office and ICT equipment for PMU and 8 Site offices	LS	LS	NCB/eGP	PD	IDA Credit	8.50	Planned dates Planned days Actual Dates		10-Oct-21 0	7-Nov-21 28	17-Dec-21 40	24-Dec-21 7	31-Dec-21 7	28-Jan-22 28	110	27-Jul-22 180
GD-05	Outsourcing of Manpower through a Service provider (Non Consulting Service)	No	31	NCB/eGP	PD	IDA Credit	27.00	Planned dates Planned days Actual Dates		2-Jan-22 0	30-Jan-22 28	1-Mar-22 30	6-Mar-22 5	10-Mar-22 4	7-Apr-22 28	95	20-Aug-23 500
GD-07	Laptop, Computer, Printer, Photocopier etc.	LS	LS	NCB/eGP	PD	IDA Credit	4.00	Planned dates Planned days Actual Dates		10-Oct-21 0	7-Nov-21 28	17-Dec-21 40	24-Dec-21 7	31-Dec-21 7	28-Jan-22 28	110	27-Jul-22 180
GD-09	Procurement of Furniture for PMU and Silo offices	LS	LS	NCB/eGP	PD	IDA Credit	3.41	Planned dates Planned days Actual Dates		20-Oct-21 0	17-Nov-21 28	17-Dec-21 30	22-Dec-21 5	26-Dec-21 4	23-Jan-22 28	95	22-Jul-22 180
		Total				42.91											

Total Goods: 4 M.BDT 42.91
 Total Works: 1 6.00
 Total Services: 5 92.10
 Total for year 2020-2021: 141.01

Rahim
 Engr. Syed Raafiqul Alam
 Senior Procurement Specialist
 Modern Food Storage Facilities Project
 Directorate General of Food, Dhaka.

M. Rahman
 (Muhammad Rahman Rahman)
 Deputy Project Director
 Modern Food Storage Facilities Project
 Directorate General of Food, Dhaka.

Rahim
 (সোহাগ রহমান কবির) (স্বাক্ষর)
 প্রকল্প পরিচালক (উপ-সহকারী)
 আর্থিক খাদ্য সরবরাহের নিয়ন্ত্রণ প্রকল্প
 খাদ্য অধিদপ্তর, ঢাকা।

M. Rahman
 মোহাম্মদ রাহমান
 মহাপরিচালক (আই-১)
 খাদ্য অধিদপ্তর, ঢাকা।

25/2

Annual Procurement Plan

Ministry/Division

: Ministry of Food

Year: 2021-2022

Agency

: Directorate General of Food


Project/Programme Name & Code


: Project Director


Project/Programme Name & Code : Modern Food Storage Facilities Project 5015


Budget: Development Works

Package No.	Description of Procurement Packages Works	Unit	Qty	Procurement Method	Contract Approving Authority	Source of Funds	Estid. Cost in Million BDT	Time Code for Process	Invitation for Pre-qualification	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract	
1								9	10	11	12	13	14	15	16	17	18	
W-20	Construction of Consultants office spaces and Physical Services at PMU office	No	1	NCB-OTM-eGP	PD	IDA Credit	6.00	Planned dates		10-Nov-21	28-Nov-21	28-Dec-21	4-Jan-22	11-Jan-22	8-Feb-22		8-Feb-23	
								Planned days			18	30	7	7	28	90	365	
								Actual Dates										
Total							6.00											


Engr. Syed Rafiqul Alam
 Senior Procurement Specialist
 Modern Food Storage Facilities Project
 Directorate General of Food, Dhaka


(Muhammad Arshad Rahman)
 Deputy Project Director
 Modern Food Storage Facilities Project
 Directorate General of Food, Dhaka.


 (মোঃ ফেরাউজ কারিম মেখা)
 প্রকল্প পরিচালক (উপ-সিনিয়র)
 আঞ্চলিক খাদ্য সরবরাহকারীর নির্বাণ প্রকল্প
 খাদ্য অধিদপ্তর, ঢাকা।


 মেখা মুজিবুর রহমান
 মহাপরিচালক (অড-১)
 খাদ্য অধিদপ্তর, ঢাকা।

2472

Annual Procurement Plan

Year: 2021-2022

Budget Development Service

Ministry/Division : Ministry of Food
 Agency : Directorate General of Food
 Procuring Entity : Project Director
 Project/Programme Name & Code : Modern Food Storage Facilities Project 5015

Pack No.	Description of Procurement Packages	Unit	Qty	Procurement Method & Type	Contracting Authority	Source of Funds	Estd. Cost in Million BDT	Time Code for Process	Advertisement	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-34	Sr. Technical Specialist (Civil)	No	1	Intermittent	PD	IDA Credit	10.40	Planned dates 10-Jan-22	15					24-Feb-22	6-Mar-22	5-Apr-22	85	2-Oct-22
SD-37	Senior Financial Management Specialist	No	1	Intermittent	PD	IDA Credit	8.80	Planned dates 10-Jan-22	15					24-Feb-22	6-Mar-22	5-Apr-22	85	2-Oct-22
SD-39	Senior Environmental Specialist	No	1	Intermittent	PD	IDA Credit	9.90	Planned dates 10-Jan-22	15					24-Feb-22	6-Mar-22	5-Apr-22	85	21-Sep-24
SD-44	Senior Institutional Expert	No	1	Intermittent	PD	IDA Credit	19.00	Planned dates 10-Jan-22	15					24-Feb-22	6-Mar-22	5-Apr-22	85	21-Sep-24
SD-48	Technical Site Specialist-Civil/Mechanical/Electrical	No	8	Intermittent	PD	IDA Credit	44.00	Planned dates 10-Oct-21	15					24-Nov-21	4-Dec-21	3-Jan-22	85	2-Jul-22
Total:							92.10											

Signature
26/7/21

Engr. Syed Rafigul Alam
 Senior Procurement Specialist
 Modern Food Storage Facilities Project
 Directorate General of Food, Dhaka.

Signature
26/7/21

(Muhammad Adnan Rahman)
 Deputy Project Director
 Modern Food Storage Facilities Project
 Directorate General of Food, Dhaka.

Signature
29/11/21

(সাব্বিত্রী কান্তারী)
 প্রকল্প পরিচালক (উপ-সচিব)
 আর্থিক সার্ভিস বিভাগ
 সচিবালয়, ঢাকা।

Signature
25/10/21

সেখ মোহাম্মদ হোসেন
 সিনিয়র প্রকল্প পরিচালক (আই-স)
 আর্থিক সার্ভিস বিভাগ, ঢাকা।

22/10