#### ANNUAL PROCUREMENT PLAN

(2020-2021)

Budget: Revenue

Ministry/Division:

Ministry of Food

Agency:

Directorate of Food

Procuring Entity Name & Code:

Computer Network Unit & 4112202 (কম্পিউটার ও আনুষঞ্জিক)

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Completion of Contract	Total time in days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	Computer and other IT Related	Nos.		Voucher/RFQ/ OTM/e-GP		GOB	8,00,000/-  Projector, Projector screen, Desktop Computer, Laptop, Printer, UPS, Scanner etc	July to September, 2020								
	accessories Purchase for Field Offices and Food Directorate	Nos.		Voucher/RFQ/ OTM/e-GP		GOB	32,00,000/-  Projector, Projector screen, Desktop Computer, Laptop, Printer, UPS, Scanner etc	October to December, 2020								
		Nos.		Voucher/RFQ/ OTM/e-GP		GOB	35,00,000/-  Projector, Projector screen, Desktop Computer, Laptop, Printer, UPS, Scanner etc	January to March, 2021								
		Nos.		Voucher/RFQ/ OTM/e-GP		GOB	25,00,000/-  Projector, Projector screen, Desktop Computer, Laptop, Printer, UPS, Scanner etc	April to June, 2021						ø		

N.B: Quantity, Estimated cost, time-table, number of packages & procurement method may change.

Sa

22109120 মণ্ডুর আলম সিস্টেম এনালিস্ট কিস্টিটার নেটওয়ার্ক ইউনিট খাদ্য অধিদপ্তর, ঢাকা।

Budget: Revenue

Ministry/Division:

Ministry of Food

Agency:

Directorate of Food

Procuring Entity Name & Code:

Computer Network Unit & 4113301 (কম্পিউটার সফট্ওয়্যার)

ackage No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Compltetion of Contract	Tota time day:
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	Computer Software Develop & Purchase	Nos.		Voucher/RFQ/ OTM/e-GP		GOB	15,00,000/- PIMS, Audit Management, Windows, Antivirus, Microsoft Office & Different Necessary Software, etc	July to September, 2020							g 9	
		Nos.		Voucher/RFQ/ OTM/e-GP		GOB	20,00,000/-  PIMS, Audit Management, Windows, Antivirus, Microsoft Office & Different Necessary Software, etc	October to December, 2020							*	18
		Nos.		Voucher/RFQ/ OTM/e-GP		GOB	30,00,000/-  PIMS, Audit Management, Windows, Antivirus, Microsoft Office & Different Necessary Software, etc	January to March, 2021								
		Nos.		Voucher/RFQ/ OTM/e-GP		GOB	15,00,000/- PIMS, Audit Management, Windows, Antivirus, Microsoft Office & Different Necessary Software, etc	April to June, 2021								

N.B. Quantity, Estimated cost, time-table, number of packages s, procurement method may change.



Budget: Revenue

Ministry/Division:

Ministry of Food

Agency:

Directorate of Food

Procuring Entity Name & Code:

Computer Network Unit & 3258103 কম্পিউটার (মেরামত ও সংরক্ষণ)

ackage No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Completion of Contract	Tot: time day
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	Related accessories Maintenance & Repair for Food Directorate	Nos.		Voucher/RFQ/ OTM/e-GP		GOB	5,00,000/-  Maintenance of It Equipment Computer, Server, Network Infrastructure, Internet, Broadband Line, IT related Service & Equipments.	July to September, 2020								
		Nos.		Voucher/RFQ/ OTM/e-GP		GOB	1,00,000/- Maintenance of It Equipment Computer, Server, Network Infrastructure, Internet, Broadband Line, IT related Service & Equipments.	October to December, 2020								
		Nos.		Voucher/RFQ/ OTM/e-GP		GOB	2,00,000/- Maintenance of It Equipment Computer, Server, Network Infrastructure, Internet, Broadband Line, IT related Service & Equipments.	January to March, 2021							a *	
		Nos.		Voucher/RFQ/ OTM/e-GP		GOB	2,00,000/- Maintenance of It Equipment Computer, Server, Network Infrastructure, Internet, Broadband Line, IT related Service & Equipments.	April to June, 2021								

N.B: Quantity, Estimated cost, time-table, number of packages & procurement method may change.





Budget: Revenue

Ministry/Division:

Ministry of Food

Agency:

Directorate of Food

Procuring Entity Name & Code:

Computer Network Unit & 3257105 (উদ্ভাবন)

No No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Compltetion of Contract	Tota time day
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	Research/	earch/ Nos.		Voucher/RFQ/		GOB	5,00,000/-	July to								
	Innovation			OTM/e-GP			Innovation Workshop related Equipment & Materials, etc	September, 2020								
		Nos.		Voucher/RFQ/		GOB	20,00,000/-	October to							-	
				OTM/e-GP			Innovation Workshop related Equipment & Materials, etc	December, 2020							g 9	
		Nos.		Voucher/RFQ/		GOB	20,00,000/-	January to		11						
				OTM/e-GP			Innovation Workshop related Equipment & Materials, etc	March, 2021								
		Nos.	Nos.	Voucher/RFQ/		GOB	15,00,000/-	April to		1						
				OTM/e-GP			Innovation Workshop related Equipment & Materials, etc	June, 2021						TEST .		

N.B: Quantity, Estimated cost, time-table, number of packages & procurement method may change.

Ra

20109120

মঞ্জুর আলম সিস্টেম এনাপিন্ট কম্পিউটার নেটওয়ার্ক ইউনিট কাদ্যা অধিদপ্তর, ঢাকা।

Budget: Revenue

Ministry/Division:

Ministry of Food

Agency:

Directorate of Food

Procuring Entity Name & Code:

Computer Network Unit & 4112201 (তথ্য ও যোগাযোগ প্রযুক্তি সরঞ্জামাদি)

ckage No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Completion of Contract	Tot time day
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	Information and	Nos.		Voucher/RFQ/ OTM/e-GP		GOB	50,000/-	July to September, 2020								
	communication technology equipment	Nos.		Voucher/RFQ/ OTM/e-GP		GOB	1,00,000/- Digital Fingering System, Modem, Video Conference System, etc	October to December, 2020								3
		Nos.		Voucher/RFQ/ OTM/e-GP		GOB	1,00,000/- Digital Fingering System, Modem, Video Conference System, etc	January to March, 2021								
		Nos.		Voucher/RFQ/ OTM/e-GP		GOB	1,00,000/- Digital Fingering System, Modem, Video Conference System, etc	April to June, 2021								

N.B: Quantity, Estimated cost, time-table, number of packages & procurement method may change.

Sa.

১০ । ০৭ 120

মপ্তের আলম

সিস্টেম এনালিফ

সোউটার নেটওয়ার্ক ইউনিট